
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:33 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 049 Date: 14-Nov-2012 Wednesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 163

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, calm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping

November 14, 2012
Weather – clear, calm

Cable Band Wrapping – North Side Span

-pull machine was at 5ft downhill from pp38 and push machine at uphill of pp38.
-pull machine – pp36 to 38 - Ironworkers finished splicing at 0850 and started wrapping at 0915.
Ironworkers finished wrapping pp36-38 at 1130.
-push machine – pp38 to 40 - ironworkers started wrapping the first 1ft at 0830. Ironworkers wrapped for
about 10ft+/- before running out of s wire and needed to change bobpins at 1130. Ironworkers finished the
splice after lunch at 1300. Push machine continued wrapping for about 12ft and stopped at about 6” before
reaching pp40. Ironworkers then started cleaning up for preparing moving the machines.

-Labors continued applying zinc paste at pp38 to 40. Labors finished applying zinc paste to bay pp36 to 38
around noon. Labors (Pedro Garcia + 2 labors) started cleaning the wrapped s wire at bay 28 to 30 and
finished cleaning up to bay pp30-32 by the end of work shift.
-Mike Draper’s crew continued on handwrapping the termination at pp28. Mike’s crew finished wrapping up
to pp32 by the end of work shift. (See Victor P’s diary)

Labor
(0700 to 1730 – 10 hours)

Gary Anderson, Rene Esquivel, Jose Alfaro, Ethan Kent, Tomas Cervates, Carlos Alverado, Stanley Dalie
Jose Avalos, Luis Diaz (zinc paste)
Pedro Garcia + 2 labors (cleaning cable band)
Laraine’s Hour – 2 hours OT - 0630 to 1700 (field 0700 to 1730)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-COA-ZPW.06704-0120F4 Apply Zinc Paste Waterproofing System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 049 Date: 14-Nov-2012 Wednesday

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM LUIS DIAZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM PEDRO GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE AVALOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

JNM THOMAS CERVANTESIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

GEN GARY ANDERSONIronworker 8.00 2.00 0.00 10.00
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